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CERESlib
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Certified 
Platform(s)

SARB Fall MATCH (collection 5) data files for May - 
December 2006.

warlock & 
magneto

SARB Fall MATCH (collection 5) data files for Janu-
ary - June 2007.

warlock & 
magneto

Instrument
(SCCR 641)

October Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.

warlock & 
magneto

CERESlib October New ADACOMP environment variable.  
32-bit version of CERESlib for magneto.

warlock & 
magneto

Instrument 
(SCCR 610)

October To allow processing of both Edition2 and 
Edition3 data through PGE CER1.3P3

X warlock & 
magneto

TISA Averaging
(SCCR 660)

October To support Terra Beta4 and Aqua Beta1 
TSI processing.

warlock

GGEO
(SCCR 653)

October Final coefficient delivery for 11/05 - 12/05.  
Initial coefficient delivery for 1/06 - 12/06.  
Code delivery to support Beta10 GGEO 
processing.

warlock

Synoptic SARB November (month after TSI delivery) To support Terra Beta4 and Aqua Beta1 
SYNI processing.

warlock & 
magneto

TISA Averaging
(SCCR 650)

November Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily process-
ing.

X warlock & 
magneto



CERES Subsystem Delivery Schedule - October 2007
(Next CERES Science Team Meeting: November 12 - 14, 2007 in Victoria, BC)

http://earth-www.larc.nasa.gov/cgi-bin/cgiwrap/cerescm/mysql/cerescm.pl?page=schedules2 October 1, 2007 3:06 pm

Clouds November Terra/Aqua Beta1 Edition3 SSF process-
ing.

warlock

Inversion Two weeks after Clouds Terra/Aqua Beta1 Edition3 SSF process-
ing.

X warlock & 
magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC 
processing.

warlock & 
magneto

TISA Averaging January 2008 To support Terra Beta4 and Aqua Beta1 
AVG, ZAVG, and SYN processing.

warlock

Clouds Spring 2008 Support TRMM VIRS-only processing of 
August 2001 forward.

warlock

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. warlock

TISA Gridding ??? PMOA delta delivery dealing with overlap 
file checking.

warlock
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